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Prehlad o implementacii 1UI

Stav k 30.09.2026 v mil. EUR
.Schvél'ler!é Prijaté ii?dosti o NFP Prijaté iie.ndosti o NFP Schvélené siadosti o NFP Kontrahovanie C?rpa'nie'
Alokacia projektové zamery (vSetky) (ocistené) (schvalené SZoP)
P.c. Stratégia skrateny nazov . X 3 , , ; ; ;
(EU zdroj)| poget | EU %z Poget | EU % z Poget | EU % z Poget | EU % z Poget EU % z EU % z
PZ zdroj | alokacie | Ziadosti | zdroj | alokacie | Ziadosti | zdroj | alokacie | Ziadosti | zdroj | alokacie | projektov | zdroj | alokacie | zdroj | alokacie

1 |CELKOM IUI (VUC+UMR) 2413) 2426 2333 97% 2208 2098  87% 1977 1929  80% 1727 1588  66% 1445 1256  52% 231 10%
2 |Celkom IUI - VOC 1417 1652| 1369 97% 1569 1279  90% 1411 1163  82% 1233 1002  71% 1032 765  54% 88 6%
3 |Banskobystricky kraj 209 178 203 97% 176 207 99% 151 180|  86% 139 163  78% 116 109  52% 9 4%
4 |Bratislavsky kraj 152 168 152 100% 158 94| 62% 142 88|  58% 123 64|  42% 11 51 33% 2 2%
5  |Kosicky kraj 216 355 214 99% 299 182|  84% 267 157  73% 231 143|  66% 188 14|  53% 12 6%
6 |Nitriansky kraj 143 165 138 97% 181 148|  104% 163 140  98% 146 127 89% 127 106 74% 8 6%
7 |Presovsky kraj 293 266 274 93% 265 280  95% 240 261 89% 199 207 71% 165 163  56% 29 10%
8 |Trengiansky kraj 139 224 132 95% 208 125 90% 191 12| 81% 168 94|  68% 143 78| 56% 9 7%
9 |Tmavsky kraj 129 130 128/ 100% 126 119 92% 116 111 86% 105 103 80% 93 75| 59% 8 6%
10 | Zilinsky kraj 136 166 128 94% 156 125 92% 141 114 84% 122 101 74% 89 70| 51% 10 7%
11 | Celkom IUI - UMR 996 774 964  97% 639 819  82% 566 765  77% 494 586  59% 413 491  49% 143 14%
12 |UMR Bratislava 259 36 250 97% 22 235 91% 21 241 93% 17 136  53% 14 133 51% 87 34%
13 |UMR Banska Bystrica 66 32 65 97% 19 36 55% 19 36 55% 15 28| 43% 7 8 12% 1 1%
14 |UMR Humenné 18 28 18 99% 20 8 44% 19 8 41% 16 6|  34% 14 5 27% 2 9%
15 |UMR Kosice 134 131 134 100% 129 134 100% 112 116  87% 104 108 79% 89 90|  67% 6 4%
16 |UMR Lugenec 16 32 15 93% 24 11 69% 22 10 64% 20 10|  61% 16 8| 47% 1 3%
17 |UMR Michalovce 21 32 22| 102% 16 13| 63% 13 8 38% 12 7| 34% 1 7| 32% 3 14%
18 |UMR Martin-Vritky 32 32 31 97% 29 29| 93% 28 29 92% 24 13 43% 23 13[ 40% 1 4%
19 |UMR Nitra 50 79 46 92% 70 35 70% 61 31 62% 55 23| 46% 44 19 39% 2 3%
20 |UMR Nové Zamky-Komarno 34 45 34| 100% 27 17| 49% 23 15 45% 19 13 39% 16 7| 20% 1 2%
21 |UMR Prievidza-Novaky 26 28 23 88% 23 19 73% 22 18 69% 22 18 69% 19 16|  62% 0 1%
22 |UMR Presov 54 44 51 95% 38 41 75% 35 37| 69% 32 35| 65% 30 28| 53% 2 4%
23 |UMR Poprad-Svit-Kezmarok 41 32 41 101% 36 39| 94% 29 34| 81% 28 32| 78% 23 30| 72% 6 13%
24 |UMR Liptovsky Mikulas-Ruzomberok 31 41 28 90% 28 16|  52% 25 16 50% 19 9|  30% 17 9|  28% 0 1%
25 |UMR Rimavska Sobota 18 30 18 96% 23 14| 76% 22 14| 74% 17 1 61% 14 9| 47% 0 1%
26 |UMR Trengin 71 31 71 99% 32 60|  84% 27 52| 74% 22 47| 66% 18 36|  50% 16 23%
27 |UMR Trnava 41 43 39 96% 38 43/ 105% 35 39| 95% 32 37| 90% 29 32| 78% 14 34%
28 |UMR Zilina 58 52 56 97% 38 471 81% 34 43/ 75% 26 39| 68% 18 34| 60% 2 3%
29  |UMR Zvolen 25 26 22 89% 27 21 84% 19 17 68% 14 13 51% 1 8 31% 0 2%

Zdroj dat: ITMS21+, Alokécie IUl - verzia 5.0 (schvalené MV 22.07.2026)

Vysvetlivky:

Schvalené PZ: PZ za IUl v ITMS21+ bez zamietnutych PZ a bez PZ v procese zamietnutia

Prijaté ZoNFP (vSetky): ZONFP v ITMS21+ s vyplnenym kédom stratégie, s da istracie, v vek stave, bez ZoNFP zo stiahnutych vyziev

Prijaté ZoNFP (ogistené): ZoNFP v ITMS21+ s vyplnenym kédom stratégie a s da istracie, bez ZONFP zo sti ych vyziev a bez ZoNFP v stave: zi é konanie, zmluva a, vratena posky

Schvalené ZoNFP: ZoNFP v ITMS21+ s vyplnenym kédom stratégie, s datumom schvalenia, v stave schvalena alebo zmluva uzavreta

ie: projekty s vypl ym kodom stratégie, s datumom Ucinnosti zmluvy, bez projektov v stave projekt mimoriadne ukonceny - neprispel k ciefom OP

Cerpanie (schvalené SZoP): ZoP za IUI v ITMS21+ typu "refundacia” , "zGétovanie zalohy", "zGétovanie predfinancovania”, "tranza”, s datumom schvalenia v SZoP a v stave uhradena
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